COMMUNITY DEVELOPMENT DEPARTMENT-

STATUS OF ENGINEERING PROJECTS

COMMERCIAL PROJECTS

AS OF:

June 24, 2004

(changes from previous update in bold type)

NAME OR PROJ. LOC. DATE CHECKED DATE DATE
DATE/TIME STARTED BY RETURNED RE- STATUS / COMMENTS:
NO. f SUBMITTED CHECKING SUBMITTED
PROJECT NUMBER
. PROJECT: Yamaha* 1. 12/07/01 1. 01/11/02 Returned to Engineer for Revisions 5/06/02
1 DATE 10/30/01 TIME 5:00 . 12/06/01 Kate g _8%;3;83 g —82;2383 Eég\j/e:rt]t?tzilzrggﬁ?sresubm|tted to Planning for
PLNNG DEPT.# U 2001-06. 4 05/06/02 A adid et ) )
DL This project is now Rocklin Retail Center
PROJECT: Granite Drive 1. 09/23/02 1. 11/12/02 Signed and Approved 01/06/04
2 Business Park 09/23/02 Kate 2. 11/21/02 | 2. 01/22/03
3. 01/31/03 3. 04/10/03
DATE 9/13/02 TIME 5:00 pm 4. 05/07/03 4. 12/12/03
PLNNG DEPT.# DR 2001-18. 5. 12/16/03 | 5. 01/05/04
PROJECT: Stanford Ranch 1. 02/12/03 1. 02/27/03 Returned to Engineer for Revisions
3 Corporate Center-Parcel 56 02/07/03 Kate 2. 03/05/03 2. 05/20/03 7/03/03
3. 05/28/03 3. 07/03/03
DATE 1/31/03 TIME 5:00 pm 4. 07/03/03 4.
PLNNG DEPT.# DR 2001-03
PROJECT:Stanford Ranch 1. 04/18/03 1. 05/29/03 Returned to Engineer for Revisions
4 Lot 54 04/16/03 Kate 2. 12/10/03 | 2. 02/12/04 06/03/04
DATE 4/11/03 TIME 5:00 pm 3. 02/19/04 | 3. 04/27/04
PLNNG DEPT.# DR 2000-09 g —gg%gﬁgj 4. 05/24/04
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NAME OR PROJ. LOC. DATE CHECKED DATE DATE
DATE/TIME STARTED BY RETURNED RE- STATUS / COMMENTS:
NO. § SUBMITTED CHECKING SUBMITTED
PROJECT NUMBER
PROJECT: Lasher Kia 1. 07/08/03 1. 08/20/03 Signed and Approved 3/30/04
5 07/01/03 Kate 2. 08/25/03 2. 01/28/04
3. 01/30/04 3. 03/10/04
DATE 6/18/03 TIME 5:00 pm . 4. 03/15/05 4. 03/17/04
5. 03/18/04 5. 03/23/04
PLNNG DEPT # DR 2002-26. 6. 03/25/04
PROJECT: Atlantis 1. 09/08/03 1. 10/03/03 Signed and Approved 5/13/04
6 Townhomes 08/25/03 Kate 2. 10/08/03 2. 11/12/03
DATE 7/28/03 TIME 9:00am 3. 12073 | 3. 1204103
PLNNG DEPT.# DR2002-32 . 4. 12/12/03 4
PROJECT: Dan Gamel RV 1. 10/07/03 1. 10/29/03 Signed and Approved 12/11/03
7 Phase | 10/03/03 Kate 2. 10/31/03 2. 11/11/03
3. 11/19/03 3. 12/10/03
DATE 9/23/03 TIME 3:00pm. 4 4
PLNNG DEPT.# U 2003-06.
PROJECT: Stanford Ranch 1. 10/13/03 1. 11/21/03 Signed and Approved 2/20/04
8 Parcel 82 10/09/03 Kate 2. 12/16/03 2. 01/20/04
3. 01/29/04 3. 02/11/04
DATE 9/24/03 TIME 4:00pm 4. 02/13/04 4
PLNNG DEPT.# DR 2002-13 —
PROJECT: H & R Block 1. 10/16/03 | 1. 11/10/03 Signed and Approved 1/13/04
9 Addition 10/14/03 Kate 2. 11/19/03 2. 12/10/03
DATE 10/14/03 TIME 10:00am 2: 431:
PLNNG DEPT.# DR 2001-11.
PROJECT: Rocklin Sierra 1. 12/09/03 1. 12/24/03 Signed and Approved 4/08/04
10 Plaza 11/20/03 Kate/ 2. 01/29/04 2. 03/08/04
David L 3. 03/19/04 3. 03/29/04
DATE 11/10/03 TIME 4 4

PLNNG DEPT.# DR 2003-05.

(changes from previous month in bold type)
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NAME OR PROJ. LOC. DATE CHECKED DATE DATE

DATE/TIME STARTED BY RETURNED RE- STATUS / COMMENTS:
NO. [ SUBMITTED CHECKING SUBMITTED

PROJECT NUMBER

PROJECT: Rocklin Retail 1. 01/16/04 1. 04/12/04 Returned to Engineer for Revisions 4/12/04
11 | center 01/15/04 Kate 2. 2.

3. 3.

DATE 11/18/03 TIME 4. 4.

PLNNG DEPT.# DR 2001-09A

PROJECT: Jiffy Lube 1. 01/20/04 1. 02/12/04 Signed and Approved 2/13/04
12 01/16/04 Kate 2. 02/13/04 2.

DATE 12/11/03 TIME 3. 3.

PLNNG DEPT.# DR 2003-10. 4. 4.

PROJECT: William Jessup 1. 01/23/04 1. 02/20/04 Returned to Engineer for Revisions
13 | University 01/20/04 Kate 2. 03/29/04 2. 04/06/04 05/03/04

DATE 12/15/03 TIME 3. 04/07/04 3. 04/22/04

PLNNG DEPT.# No #-County 4. 05/03/04 4

approved.

PROJECT: Stanford Ranch 1. 02/25/04 1. Signed and Approved 3/18/04
14 | Parcel 82-Phase 2 02/24/04 Kate 2. 2.

DATE 2/19/04 TIME 3:00 pm 2: 431:

PLNNG DEPT.# DR 2002-

13A.

PROJECT: Dawson Qil Car 1. 03/09/04 1. 04/12/04 Returned to Engineer for Revisions
15 | wash 03/08/04 Kate 2. 04/21/04 2. 04/27/04 05/24/04

3. 05/07/04 3. 05/19/04
DATE 2/26/04 TIME 4. 05/24/04 4,

PLNNG DEPT .# DR 2003-09 .

(changes from previous month in bold type)

PAGE 3 OF 6




NAME OR PROJ. LOC. DATE CHECKED DATE DATE
DATE/TIME STARTED BY RETURNED RE- STATUS / COMMENTS:
NO. [ SUBMITTED CHECKING SUBMITTED
PROJECT NUMBER
PROJECT: Blue Oaks Town 1. 1. 06/15/04 3/17/04-Project is being revised and will be
16. | Center 03/15/04 Kate 2. 2. resubmitted
3. 3. -
DATE 3/04/04 TIME . . In queue for re-check
PLNNG DEPT.# DR 2003-02.
PROJECT: RUSD Food 1. 03/24/04 1 Returned to Engineer for Revisions
17 | Service 03/19/04 Kate 2. 2. 3/24/04
3. 3.
DATE 3/12/04 TIME 4. 4.
PLNNG DEPT# DR 2003-12.
PROJECT: Sierra Vista Office 1. 04/13/04 1. 05/18/04 Returned to Engineer for Revisions
18 | Complex 04/08/04 Kate 2. 05/26/04 2. 06/08/04 6/18/04
_ 3. 06/18/04 3.
DATE 4/5/04 TIME 4 4
PLNNG DEPT .# DR 2003-13
PROJECT: Sunset West 1. 04/28/04 1. 06/21/04 Returned to Engineer for Revisions
19 | parcel 42 04/22/04 Kate 2. 06/23/04 2. 06/23/04
3. 3.
DATE 4/15/04 TIME 4. 4.
PLNNG DEPT.# DR 2002-09.
PROJECT: Niello Porsche 1. 05/03/04 1. 05/28/04 Returned to Engineer for Revisions
20 04/28/04 Kate 2. 06/04/04 2. 06/04/04
— | DATE 4/16/04 TIME 3. 3.
PLNNG DEPT.# DR 2002-09. 4. 4.

(changes from previous month in bold type)
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NO.

NAME OR PROJ. LOC.
DATE/TIME
SUBMITTED
PROJECT NUMBER

DATE
STARTED
CHECKING

CHECKED
BY

RETURNED

DATE

DATE
RE-
SUBMITTED

STATUS/ COMMENTS:

PROJECT: Rocklin 94

Townhomes-Rough Grading

05/04/04

DATE 4/19/04 TIME
PLNNG DEPT.#. DR 2003-04

Kate

ropnE

05/06/04
05/26/04
06/10/04

05/18/04
06/02/04
06/11/04

PR

Signed and Approved 6/14/04

PROJECT: Stanford Ranch
Office Plaza Phase 3

05/24/04

DATE 5/0604 TIME
PLNNG DEPT.# DR 2000-08.

Kate

el N>

05/24/04
06/05/04

05/25/04
06/09/04

HOONME

In queue for re-check

PROJECT: Five Star Plaza
Remodel/Expansion(Old Wal-

Mart Site)

DATE 05/14/04 TIME
PLNNG DEPT.# SPU 92-03A.

05/25/04

Kate

el NS

05/25/04

pPOONME

Returned to Engineer for Revisions
05/25/04

PROJECT: Rocklin Ridge
Townhomes-Rough Grading

DATE 5/20/04 TIME

PLNNG DEPT.# SD 2002-05

06/02/04

Kate

06/03/04

Returned to Engineer for Revisions
06/03/04

PROJECT: Fairway Downs
Retail 3 & 4

06/09/04

DATE 5/25/04 TIME

PLNNG DEPT.# SPU 97-14.

Kate

A B A

06/09/04

el L A

Returned to Engineer for Revisions
06/09/04

(changes from previous month in bold type)
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NAME OR PROJ. LOC. DATE CHECKED DATE DATE
DATE/TIME STARTED BY RETURNED RE- STATUS / COMMENTS:
NO. f SUBMITTED CHECKING SUBMITTED
PROJECT NUMBER
PROJECT: Mercedes Benz of 1. 06/18/04 1. Returned to Engineer for Revisions
26 | Rocklin 06/15/04 Kate 2. 2. 6/18/04
3. 3.
DATE 5/28/04 TIME 4 4
PLNNG DEPT.# SPU 97-14. ' '
PROJECT: Rocklin 94 1. 06/22/04 1. Returned to Engineer for Revisions
27 Townhomes-Imprvmnt 06/18/04 Kate 2. 2. 6/22/04
Plans 3. 3.
4, 4,
DATE 6/14//04 TIME
PLNNG DEPT.#. SP 2003-03
28
29
30

(changes from previous month in bold type)
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NAME OR PROJ. LOC. DATE CHECKED DATE DATE

DATE/TIME STARTED BY RETURNED RE- STATUS / COMMENTS:
NO. f SUBMITTED CHECKING SUBMITTED

PROJECT NUMBER
31
32
33
34
35
36
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